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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for all components of local grant
projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program.  The guidelines further stipulate that the Commission may
approve waivers to the timely use of funds deadline one time only for up to 20 months in accordance
with Section 14529.8 of the Government Code.

The Commission has programmed $530,000 in fiscal year 2001-2002 for the three projects on the
attached list.  The implementing agency, Sierra County, has been unable to allocate the funds and does
not anticipate allocating the funds by the June 30, 2002 deadline.  The attachment shows the details of
each project and the delays that have resulted in the extension requests. The project sponsor requests
extensions, and the planning agency concurs.
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Time Extension/Waiver – Allocation Deadline
Item 2.8a.(1) – Local Streets and Roads Projects

Program Year 2001/2002
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 Sierra County

Sierra

PPNO: 1L28
Sierra Buttes Road Bridge
Replacement

$0
$0
$0
$66
$66

6 months

12/31/2002

Support – meets STIP guidelines

Due to unexpected delays in obtaining NEPA/CEQA environmental approval resulting primarily from contractual problems
with the environmental consultant, the County requested a time extension for allocation of right-of-way and final design
phases.  Due to these earlier delays, it is now necessary to obtain a time extension for the construction phase.  The County
expects the CEQA process completed, and it is expected that right-of-way will be certified and PS&E completed so as to
advertise the project in the fall of 2002 for construction in the summer of 2003.  An extension of 6 months is requested.

2 Sierra County
Sierra

PPNO: 1L27
Goodyears Creek Road Bridge
Replacement

$0
$0
$0
$80
$80

6 months

12/31/2002

Support, meets STIP guidelines

The PA&ED phase completion was delayed due to the need to perform protocol surveys for the North Goshawk and the
California Spotted Owl.  The protocol surveys and associated Biological Evaluations were required as a condition of
approval by the Forest Service.  It was not originally anticipated that Forest Service approval of the ED would be required
as the proposed right-of-way and surrounding lands were in the process of being transferred from Federal ownership under
the Township Act process.  Unfortunately, this did not occur and, as a result, the completion of the ED was delayed.
Therefore, the County is requesting an extension of 6 months for the construction allocation.

2 Sierra County
Sierra

PPNO: 1L29
Pearl Street Bridge
Replacement – Downie River

$0
$0
$0
$384
$384

15 months

09/30/2003

Support, meets STIP guidelines

Due to unexpected delays in completing the environmental process, resulting from a combination of the need to obtain clear
community support for a preferred alternative and contractual problems with the environmental consultant, it was necessary
to obtain a time extension for the PS&E and right-of-way phases (approved by CTC in June 2001).  Due to these earlier
delays, it is now necessary to obtain a time extension for the construction phase of the project.  Final environmental
technical studies have been completed and accepted by Caltrans.  Preparation of the final environmental clearance
documentation by Caltrans is pending the final selection of a preferred alternative by the County Board of Supervisors.  It is
expected that the County will be able to advertise the project in fall of 2003 for construction in the summer of 2004.
Therefore, the County is requesting an extension of 15 months for the construction allocation
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